

PSP INSTALLATION REPORT FOR WEEK ENDING SEPTEMBER 13 2013

PSP	MTS INVENTORY	UNITS ON BACK ORDER	VEHICLES INSTALLED	SCHEDULED INSTALLATIONS	PROJECTED INSTALLATIONS IN TOTAL	COMPLETION RATE	EXCESS CAPACITY FOR MORE INSTALLS AS REPORTED BY PSP
CREATIVE MOBILE TECHNOLOGIES	950	500	185	134	319	58%	YES
GLEIKE TAXI INC	1100	0	430	150	580	74%	NO
HITCH	1205	460	635	1430	2065	31%	NO
TRANSCO	0	50	219	40	259	85%	YES
USA MOTORS	82	0	540	578	1118	48%	NO
UNITED VENTURES CONSORTIUM	260	275	445	120	565	79%	YES
DC VIP	250	350	209	300	509	41%	YES
YELLOW CAB OF DC	550	0	401	146	547	73%	NO
TOTAL	4397	1635	3064	2898	5962	51%	N/A

COLOR KEY:

Green: installation progress is >= 60% complete
 Yellow: installation progress is >= 40% but < 60% complete
 Red: installation progress is < 40% complete